



# CITY OF DEARBORN

*Home Town of Henry Ford*

DEPARTMENT OF PUBLIC WORKS  
ENGINEERING DIVISION

M. YUNUS PATEL, P.E.  
CITY ENGINEER

ALAN P. LOEBACH, P.E.  
ASST. CITY ENGINEER

JOHN B. "JACK" O'REILLY, JR.  
MAYOR

August 7, 2017

To: Residents and Businesses along Schaefer Road from Michigan Avenue to Prospect and Prospect from Schlaff to Schaefer

Due to unforeseen circumstances, the start of the paving work on your street, originally scheduled to begin on 7/17/17 has been delayed. The City of Dearborn will now be starting construction of a water main within the street right of way adjacent to your property beginning the week of Monday, August 14, 2017, weather permitting. This is in accordance with the policy of Mayor John B. O'Reilly, Jr. to reconstruct, repair or make improvements to Dearborn's public water main system and roadways wherever needed. The asphalt resurfacing for the above street will follow the water main construction work. This Federally-funded project will be managed by Rowe Professional Services under contract with the City Engineering Division.

The contractor will be working in your area at various times during the course of construction. During the water main work there may be short periods of time when the water will be shut off and/or access to your driveway may be limited. Prior notification will be made at that time. Arrangements can be made with the City's representative onsite to schedule water shut offs. On-street parking will not be allowed on the street where the contractor is presently working on the water main replacement.

Asphalt resurfacing of the above mentioned streets will begin after the water main work is completed beginning with the removal and replacement of the existing curb and gutter section of pavement in front properties along the west side of Schaefer. During the concrete curb and gutter and drive apron replacement work, access to your driveway will be limited to half-width for approximately fourteen (14) days while the concrete cures. Arrangements can be made with the City's representative onsite to coordinate maintaining access to your property during the concrete paving operations. Prior notification regarding parking restrictions will be made one (1) day in advance. Asphalt resurfacing of the roadway shall take place in phases allowing one lane of traffic in each direction to be maintained at all times. On-street parking will not be allowed for the duration of the project.

It is planned to keep inconvenience to property owners to a minimum. Your cooperation is requested so that we may be able to serve you better. Any problems may be taken up with Douglas Robert, Engineering Technician for Rowe Professional Services, Cell # (231) 534-4791 who will be on the job site; otherwise you may call the City Engineer's office at 943-2145. Thank you in advance for your co-operation.

Alan P. Loebach  
Assistant City Engineer